COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 07/ 2001

ESTI MATE SUMVARY 10: 46: 16
CONTI D: C12583 ESTI MATE NO 0013 PROG SPEC YR 1998
PCN: 12583- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 343.0 DAYS TIME ALLOW 978 CALENDAR DAYS
GROUP E 25/ 50/ 47 | NTERCHANGE PERCENT TIME:  35.07 ORI G TI ME ALLOW 845 CALENDAR DAYS
PRQJECT NO I M 0251- 155
GROUP E 25/ 50/ 47 | NTERCHANGE
NAVE OF ROAD: | NTERSTATE 25
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
PCL CONSTRUCTI ON SERVI CES, | NC. PAY PERI OD ENDI NG 02/ 25/ 2001 DATE TI ME STARTED 03/20/2000
2000 S. COLORADO BLVD., TOWER TV\O, DATE LET 01/ 27/ 2000 DATE WORK BEGAN 03/ 20/ 2000
SUl TE 2-500 DATE AWARDED 02/ 25/ 2000 DATE TI ME STOPPED 11/22/2002
DATE CONTRACT EXECUTED  03/20/2000 DATE ACCEPTED 11/ 22/ 2002
DENVER CO 80222 303- 365- 6400 DATE NOTI CE TO PROCEED 03/ 20/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 19,127, 050.82 PARTI Cl PATI NG $  8,490,210.25 $ 575, 866. 58
AWARD PRQJECT AM: $ 17,416, 939. 28 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COWVPLETE: 44.39% TOTAL EARNI NGS 8, 490, 210. 25 575, 866. 58
FUNDS AVAI LABLE: $ 10, 636, 840. 57 STOCKPI LED MATERI ALS 691, 671. 82 209, 445. 92
GROSS EARNI NGS 9, 181, 882. 07 785, 312. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 226, 244. 87 -17, 275. 99
SECURI TI ES ENCUVBERED 226, 244. 87 17, 275. 99
NET EARNI NGS 9, 181, 882. 07 785, 312. 50
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 9,181, 882. 07 785, 312. 50
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 785, 312. 50

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:
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CONTI D: C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0060 202-00190 *REMOVAL OF CONCRETE MEDI AN COVER 1, 390. 000 128. 000
M2 0. 000 0. 00
1. 75000 128. 000 224.00
0065 202-00200 *REMOVAL OF S| DEWALK 1,232.120 674. 000
M 4. 000 14. 00
3. 50000 678. 000 2,373.00
0070 202-00201 REMOVAL OF CURB 311.000 61. 000
M 0. 000 0. 00
3. 75000 61. 000 228.75
0075 202-00202 REMOVAL OF GUTTER 167. 000 10. 000
M 31. 000 186. 00
6. 00000 41. 000 246. 00
0080 202-00203 *REMOVAL OF CURB AND GUTTER 2, 240. 460 755. 050
M 0. 000 0. 00
4. 00000 755. 050 3, 020. 20
0085 202-00210 REMOVAL OF CONCRETE PAVEMENT 380. 460 90. 000
M2 0. 000 0. 00
6. 00000 90. 000 540. 00
0090 202-00220 *REMOVAL OF ASPHALT MAT 80, 167. 000 32, 551. 000
M2 0. 000 0. 00
1. 50000 32, 551. 000 48, 826. 50
0095 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2,177.210 0. 000
M2 0. 000 0. 00
2. 40000 0. 000 0. 00
0100 202-00250 *REMOVAL OF PAVEMENT MARKI NG 2, 849. 290 0. 000
M2 656. 500 11, 160. 50
17. 00000 656. 500 11, 160. 50
0105 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0110 202-00805 *REMOVAL OF OVERHEAD Sl GN STRUCTURE 3.000 3. 000
EACH 0. 000 0.00
2, 000. 00000 3.000 6, 000. 00



CONTI D: C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0115 202-00810 *REMOVAL OF GROUND SI GN 53. 000 33. 000
EACH 12. 000 480. 00
40. 00000 45. 000 1, 800. 00
0120 202-00821 *REMOVAL OF SI GN PANEL 2. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0125 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PNVENT 1. 000 1. 000
LS 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
0130 202-00831 *REMOVAL OF TRAFFI C Sl GNAL HEAD 10. 000 10. 000
EACH 0. 000 0.00
280. 00000 10. 000 2, 800. 00
0135 202-01000 *REMOVAL OF FENCE 867. 900 867. 900
M 0. 000 0.00
6. 55000 867. 900 5, 684. 75
0140 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 1, 723. 500 829. 390
M 0. 000 0.00
11. 70000 829. 390 9, 703. 86
0145 202-04001  PLUG CULVERT 4. 000 0. 000
EACH 2.000 320.00
160. 00000 2.000 320. 00
0150 202-05150  * SANDBLASTI NG 3, 054. 000 0. 000
M2 0. 000 0.00
11. 00000 0. 000 0. 00
0155 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 134, 972. 100 88, 261. 000
MB 1, 428. 000 9,424. 80
6. 60000 89, 689. 000 591, 947. 40
0160 203-00100  *MJCK EXCAVATI ON 2,051. 800 564. 000
B 0. 000 0.00
5. 50000 564. 000 3,102. 00
0165 203-01597  POTHOLI NG 148. 000 86. 500
HOUR 3.000 600. 00
200. 00000 89. 500 17, 900. 00



CONTI D: C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0170 206-00000 *STRUCTURE EXCAVATI ON 8, 361. 480 5, 598. 970
MB 876. 310 1,971.70
2. 25000 6, 475. 280 14, 569. 38
0175 206-00050  STRUCTURE BACKFI LL ( SPECI AL) 364. 200 364. 200
MB 0. 000 0. 00
8. 20000 364. 200 2,986. 44
0180 206-00100  *STRUCTURE BACKFILL (CLASS 1) 3, 230. 190 877. 810
MB 45. 200 350. 30
7. 75000 923. 010 7,153. 33
0185 206-00200 STRUCTURE BACKFI LL (CLASS 2) 3, 632. 350 3,178. 250
MB 0. 000 0. 00
0. 50000 3,178. 250 1, 589. 13
0190 206-01000 BED COURSE MATERI AL 262. 230 0. 000
MB 193. 230 6, 763. 05
35. 00000 193. 230 6, 763. 05
0195 207-00205 TOPSO L 465. 000 0. 000
MB 0. 000 0. 00
10. 00000 0. 000 0. 00
0200 208-00011 EROSI ON BALES (VEED FREE) 311.000 206. 000
EACH 36. 000 468. 00
13. 00000 242.000 3, 146. 00
0205 208-00020 SILT FENCE 3,387.708 687.128
M 1, 407. 000 8, 442. 00
6. 00000 2,094. 128 12, 564. 77
0210 208-00050 STORM DRAIN | NLET PROTECTI ON 2.000 0. 000
EACH 0. 000 0.00
80. 00000 0. 000 0. 00
0215 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 9. 000 5. 000
EACH 2.000 1, 208. 00
604. 00000 7.000 4,228.00
0220 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 250
LS 0. 000 0.00
2, 000. 00000 0. 250 500. 00



CONTI D C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0225 210-00030  RESET WATER SERVI CE 1. 000 1. 000
EACH 0. 000 0.00
1, 200. 00000 1. 000 1, 200. 00
0230 210-00050  RESET FI RE HYDRANT 0. 500 0. 500
EACH 0. 000 0.00
1,220. 00000 0. 500 610. 00
0235 210-00070  RESET BARRI CADE 0. 000 0. 000
EACH 0. 000 0.00
350. 00000 0. 000 0.00
0240 210-00750  *RESET LI GHT STANDARD 5.000 5. 000
EACH 0. 000 0.00
760. 00000 5. 000 3, 800. 00
0245 210-00810  *RESET GROUND SI GN 14. 000 0. 000
EACH 14. 000 1,190. 00
85. 00000 14. 000 1, 190. 00
0250 210-04010  ADJUST MANHOLE 23. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0255 210-04015  MODI FY MANHOLE 45. 000 4. 000
EACH 0. 000 0.00
250. 00000 4. 000 1, 000. 00
0260 210-04020  MODIFY I NLET 2.000 0. 000
EACH 0. 000 0.00
2, 300. 00000 0. 000 0.00
0265 212-00006  *SEEDI NG ( NATI VE) 12.170 0. 000
HA 0. 000 0.00
1, 399. 00000 0. 000 0.00
0270 212-00048  *SO L PREPARATI ON ( SPECI AL) 94.700 0. 000
V] 0. 000 0.00
62. 00000 0. 000 0.00
0275 212-00050  *SOD 42, 287. 000 0. 000
%24 0. 000 0.00

4. 25000 0. 000 0. 00



CONTI D: C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0280 213-00003  *MUILCHI NG (\WEED FREE) 15. 662 1.862
HA 0. 000 0. 00
1, 375. 00000 1.862 2, 560. 25
0285 213-00005 *MJILCH NG ( DECORATI VE) 1, 415. 670 0. 000
MB 0. 000 0. 00
94. 00000 0. 000 0. 00
0290 213-00008  *MULCHI NG (WOOD CHI P) 716. 030 0. 000
MB 0. 000 0. 00
28. 00000 0. 000 0. 00
0295 213-00061  *MJILCH TACKI FI ER 2, 626. 550 311.100
KG 0. 000 0. 00
5. 45000 311. 100 1, 695. 50
0300 213-00462  *METAL LANDSCAPE BORDER (5X138 MV 3,579. 600 0. 000
M 0. 000 0. 00
21. 98000 0. 000 0. 00
0305 214-00220 *DECI DUOUS TREE (50 MM CALI PER) 59. 000 0. 000
EACH 0. 000 0. 00
254. 00000 0. 000 0. 00
0310 214-00225 *DECI DUOUS TREE (63 MM CALI PER) 161. 000 0. 000
EACH 0. 000 0. 00
295. 00000 0. 000 0. 00
0315 214-00350 *DECI DUOUS SHRUB (NO. 5 CONTAI NER) 433. 000 0. 000
EACH 0. 000 0. 00
23. 52000 0. 000 0. 00
0320 214-00508 *EVERGREEN TREE (2.4 METER) (BALL AND BURLAP) 177. 000 0. 000
EACH 0. 000 0. 00
251. 00000 0. 000 0. 00
0325 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAI NER) 569. 000 0. 000
EACH 0. 000 0. 00
26. 40000 0. 000 0. 00
0330 214-00810 *GROUND COVER VI NES (NO. 1 CONTAI NER) 736. 000 0. 000
EACH 0. 000 0. 00
8. 33000 0. 000 0. 00



CONTI D: C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0335 216-00025 *SO L RETENTI ON BLANKET (JUTE) 4,959. 600 0. 000
M2 0. 000 0. 00
3. 90000 0. 000 0. 00
0340 304-06000 AGGREGATE BASE COURSE (CLASS 6) 733.020 0. 000
T 0. 000 0. 00
9. 60000 0. 000 0. 00
0345 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 401. 000 401. 000
MB 0. 000 0. 00
10. 50000 401. 000 4,210. 50
0350 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 618. 467 237. 630
T 114. 327 13, 147.61
115. 00000 351. 957 40, 475. 06
0355 403-33324  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 2,922.510 0. 000
(86) (AC- 20R)
T 0. 000 0. 00
50. 00000 0. 000 0. 00
0360 403-33352  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (86) (PG 9, 255. 051 846. 950
58- 28
) T 24.331 997.57
41. 00000 871. 281 35,722.52
0365 403-35324  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 1, 102. 860 521. 500
(109) (AC- 20R)
T 0. 000 0. 00
50. 00000 521. 500 26, 075. 00
0370 403-35352  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) (ASPHALT) (109) (PG 4,373.520 3,579. 100
58- 28
T 0. 000 0. 00
41. 00000 3,579. 100 146, 743. 10
0375 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 28, 313. 040 0. 000
L 5. 000 1.50
0. 30000 5. 000 1.50
0380 412-00600 CONCRETE PAVEMENT (150 MV) 48. 260 0. 000
M2 0. 000 0. 00
30. 00000 0. 000 0. 00
0385 412-00825  *CONCRETE PAVEMENT (210 MV) 3, 735. 700 0. 000
M2 0. 000 0. 00
34. 40000 0. 000 0. 00



CONTI D: C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0390 412-01000 *CONCRETE PAVEMENT (250 MV) 9, 105. 000 6, 828. 100
M2 0. 000 0. 00
36. 60000 6, 828. 100 249, 908. 46
0395 412-01025 *CONCRETE PAVEMENT (260 MV) 11, 024. 400 0. 000
M2 0. 000 0. 00
37. 20000 0. 000 0. 00
0400 412-01100 *CONCRETE PAVEMENT (275 MV) 6, 645. 000 4, 455. 640
M2 0. 000 0. 00
38. 00000 4, 455. 640 169, 314. 32
0405 412-01200 *CONCRETE PAVEMENT (300 MV) 29, 756. 000 0. 000
M2 0. 000 0. 00
39. 40000 0. 000 0. 00
0410 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 752. 600 429. 000
M2 0. 000 0. 00
1. 50000 429. 000 643. 50
0415 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 3, 181. 800 514. 000
M2 0. 000 0. 00
1. 00000 514. 000 514. 00
0420 420-00200  *GEOTEXTI LE (VEED BARRI ER) 12, 681. 200 0. 000
M2 0. 000 0. 00
1. 50000 0. 000 0. 00
0425 503-00042  *DRILLED CAI SSON (1050 MV) 6. 000 0. 000
M 0. 000 0. 00
450. 00000 0. 000 0. 00
0430 503-00048  *DRILLED CAI SSON (1200 MV 40. 100 0. 000
M 0. 000 0. 00
730. 00000 0. 000 0. 00
0435 503-00054 *DRILLED CAI SSON (1350 MV) 19. 500 0. 000
M 0. 000 0. 00
525. 00000 0. 000 0. 00
0440 504-08100  TI MBER RETAI NI NG WALL 0. 000 0. 000
M2 0. 000 0. 00
290. 00000 0. 000 0. 00



CONTI D C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0445 506- 00030 GROUTED RI PRAP 107. 000 0. 000
VB 80. 880 4, 529. 28
56. 00000 80. 880 4,529. 28
0450 506-00206 RI PRAP (150 MV 0. 000 0. 000
M3 0. 000 0.00
40. 00000 0. 000 0.00
0455 506-00209 RI PRAP (225 MM 99. 000 0. 000
VB 74.000 3,034. 00
41. 00000 74.000 3,034.00
0460 506-00212 RI PRAP (300 MV 428. 500 0. 000
M3 428.500 19, 282. 50
45. 00000 428. 500 19, 282. 50
0465 507-00300 GROUTED RUBBLE SLOPE AND DI TCH PAVI NG 0. 000 0. 000
VB 0. 000 0. 00
190. 00000 0. 000 0.00
0470 601-01000 CONCRETE CLASS B 541. 560 288. 650
M3 98. 630 27,123. 25
275. 00000 387. 280 106, 502. 00
0475 601-03030 CONCRETE CLASS D (BOX CULVERT) 103. 000 103. 000
VB 0. 000 0. 00
400. 00000 103. 000 41, 200. 00
0480 601-10310 FLY ASH SLURRY 60. 050 60. 050
M3 0. 000 0.00
100. 00000 60. 050 6, 005. 00
0485 601-40100 CONCRETE ANCHOR 0. 000 0. 000
EACH 0. 000 0. 00
3, 250. 00000 0. 000 0.00
0490 602- 00000 REI NFORCI NG STEEL 42, 856. 700 17,902. 300
KG 4,797.200 4,077.62
0. 85000 22, 699. 500 19, 294. 58
0495 603-01150 375 MM REI NFORCED CONCRETE PI PE 197.720 113.700
M 0. 000 0. 00

155. 00000 113. 700 17, 623. 50



CONTI D C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 12583- Bl D ESTI MATE RUN
PRQJECT: I M 0251- 155 ESTI MATE NO. 0013
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0495 MATERI AL ALLOWANCE REI NFORCED CONCRETE PI PE 0. 000
M 0. 000 0. 00
1. 00000 0. 000 0.00
0495 MATERI AL ALLOWANCE REI NFORCED CONCRETE PI PE 0. 000
M 0. 000 0.00
1. 00000 0. 000 0.00
0495 MATERI AL ALLOWANCE REI NFORCED CONCRETE PI PE 109. 800
M 0. 000 0. 00
89. 70000 109. 800 9, 849. 06
0500 603-01180 *450 MM REI NFORCED CONCRETE PI PE 411. 990 298. 790
M 0. 000 0.00
150. 00000 298. 790 44,818. 50
0505 603-01210 *525 MM REI NFORCED CONCRETE PI PE 97. 500 19. 000
M 0. 000 0. 00
122. 00000 19. 000 2,318.00
0510 603-01240 *600 MM REI NFORCED CONCRETE PI PE 237.200 159. 400
M 2.000 314.00
157. 00000 161. 400 25, 339. 80
0515 603-01300 *750 MM REI NFORCED CONCRETE PI PE 50. 000 39. 200
M 0. 000 0. 00
260. 00000 39. 200 10, 192. 00
0520 603-01360 *900 MM REI NFORCED CONCRETE PI PE 164. 450 130. 250
M 0. 000 0.00
250. 00000 130. 250 32,562. 50
0525 603-01480 1200 MM REI NFORCED CONCRETE PI PE 3. 800 3. 800
M 0. 000 0. 00
730. 00000 3. 800 2,774.00
0530 603-01720 1800 MM REI NFORCED CONCRETE PI PE 85. 500 85. 500
M 0. 000 0.00
968. 00000 85. 500 82, 764. 00
0530 MATERI AL ALLOWANCE 1800 MV RCP 0. 000
M 0. 000 0. 00

774.40000 0. 000 0. 00



CONTI D: C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0535 603-02360 1150X730 MM REI NFORCED CONCRETE Pl PE ELLI PTI CAL 133. 300 133. 300
M 0. 000 0. 00
300. 00000 133. 300 39, 990. 00
0540 603-05015 375 MM REI NFORCED CONCRETE END SECTI ON 6. 000 6. 000
EACH 0. 000 0. 00
717. 00000 6. 000 4,302. 00
0545 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 3.000 3. 000
EACH 0. 000 0.00
747. 00000 3. 000 2,241. 00
0550 603-05024 600 MM REI NFORCED CONCRETE END SECTI ON 6. 000 4. 000
EACH 1. 000 776. 00
776. 00000 5. 000 3, 880. 00
0555 603-05036 900 MM REI NFORCED CONCRETE END SECTI ON 4. 000 2.000
EACH 0. 000 0.00
890. 00000 2.000 1, 780. 00
0560 603-05048 1200 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
1, 080. 00000 1. 000 1, 080. 00
0565 603-05136  1150X730 MM REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 2.000 2.000
EACH 0. 000 0.00
1, 350. 00000 2.000 2, 700. 00
0570 603-07360 *900 MM REI NFORCED CONCRETE Pl PE ( JACKED) 63. 440 63. 600
M 0. 000 0. 00
3, 271. 00000 63. 600 208, 035. 60
0575 603-07720 *1800 MM REI NFORCED CONCRETE PI PE ( JACKED) 453. 800 453. 800
M 0. 000 0. 00
4, 052. 50000 453. 800 1, 839, 024. 50
0580 603-10360 900 MM CORRUGATED STEEL PI PE 2.500 2.500
M 0. 000 0. 00
250. 00000 2.500 625. 00
0585 603-30036 900 MM STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
625. 00000 1. 000 625. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0590 603-50008 200 MM PLASTI C PI PE 136. 000 63. 000
M 0. 000 0. 00
150. 00000 63. 000 9, 450. 00
0595 603-50024 600 MM PLASTI C PI PE 479. 600 479. 600
M 0. 000 0.00
140. 00000 479. 600 67, 144. 00
0600 604-00305 INLET TYPEC (2 M 7.000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2, 200. 00
0605 604-00310 INLET TYPE C (4 M 3. 000 2.000
EACH 0. 000 0.00
2, 750. 00000 2.000 5, 500. 00
0610 604-16005 INLET TYPE 16 (2 M 12. 000 4.000
EACH 0. 000 0. 00
2, 400. 00000 4.000 9, 600. 00
0615 604-19010 INLET SPECIAL (4 M 1. 000 1.000
EACH 0. 000 0.00
2, 700. 00000 1. 000 2,700. 00
0620 604-19105 INLET TYPER L 1.5 (2 M 8. 000 2.000
EACH 0. 000 0. 00
2, 350. 00000 2.000 4, 700. 00
0625 604-19110 INLET TYPER L 1.5 (4 M 6. 000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
0630 604-25010 VANE GRATE INLET (4 M 2.000 2.000
EACH 0. 000 0. 00
2,900. 00000 2.000 5, 800. 00
0635 604-26010 VANE GRATE I NLET (DOUBLE) (4 M 4.000 4.000
EACH 0. 000 0.00
3, 700. 00000 4.000 14, 800. 00
0640 604-30000 MANHCOLE SLAB BASE ( SPECI AL) 10. 000 10. 000
EACH 0. 000 0. 00

3,100. 00000 10. 000 31, 000. 00
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0645 604-30005 MANHOLE SLAB BASE (2 M 7.000 4. 000
EACH 0. 000 0.00
1, 500. 00000 4. 000 6, 000. 00
0650 604-30010 MANHOLE SLAB BASE (4 M 9. 000 7.000
EACH 0. 000 0. 00
2, 200. 00000 7.000 15, 400. 00
0655 604-30015 MANHOLE SLAB BASE (6 M 1. 000 1. 000
EACH 0. 000 0.00
3, 800. 00000 1. 000 3, 800. 00
0660 604-39000 *NMANHOLE SPECI AL 4. 000 0. 000
EACH 0. 000 0. 00
2, 775. 00000 0. 000 0. 00
0665 604-39005 MANHOLE SPECIAL (2 M 0. 000 0. 000
EACH 0. 000 0.00
2, 620. 00000 0. 000 0. 00
0670 605-00060 150 MM PERFORATED PI PE UNDERDRAI N 146. 300 0. 000
M 0. 000 0. 00
64. 00000 0. 000 0. 00
0675 605-83560 150 MM PI PE UNDERDRAI N 28. 200 0. 000
M 0. 000 0. 00
46. 00000 0. 000 0. 00
0680 606-00301 *GUARDRAIL TYPE 3 (1905 MVl POST SPACI NG 1, 607. 000 0. 000
M 0. 000 0. 00
36. 20000 0. 000 0. 00
0685 606-00705 *GUARDRAI L TYPE 7 (SPECI AL) 683. 000 0. 000
M 656. 000 108, 240. 00
165. 00000 656. 000 108, 240. 00
0690 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 39. 000 0. 000
M 0. 000 0. 00
165. 00000 0. 000 0. 00
0695 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 304. 400 287. 000
M 0. 000 0. 00
309. 00000 287. 000 88, 683. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0700 606-01340 *END ANCHORAGE TYPE 3D 8. 000 0. 000
EACH 0. 000 0. 00
445. 00000 0. 000 0.00
0705 606-01370 *END ANCHORAGE TYPE 3G 4.000 0. 000
EACH 0. 000 0.00
790. 00000 0. 000 0.00
0710 606-01380 *END ANCHORAGE TYPE 3H 4.000 0. 000
EACH 0. 000 0. 00
510. 00000 0. 000 0.00
0715 606-01460 *MEDI AN TERM NAL 4.000 0. 000
EACH 0. 000 0.00
3, 315. 00000 0. 000 0. 00
0720 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 9. 000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0.00
0725 607-00020 *CORNER AND LI NE BRACE POST ( SPECI AL) 7.000 0. 000
EACH 0. 000 0.00
85. 00000 0. 000 0.00
0730 607-11580 *FENCE ( TEMPORARY) 0. 000 0. 000
M 0. 000 0. 00
10. 00000 0. 000 0.00
0735 607-21300 *FENCE BARRI ER W TH METAL POSTS 1, 100. 000 0. 000
M 0. 000 0.00
5. 00000 0. 000 0.00
0740 607-52900 *LINE POST (CHAIN LI NK) 130. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0745 607-52905 *END POST (CHAI N LI NK) 14. 000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0.00
0750 607-52910 *CORNER AND LI NE BRACE POST (CHAIN LI NK) 7.000 0. 000
EACH 0. 000 0. 00

240. 00000 0. 000 0. 00
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NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0755 607-53137  *FENCE CHAIN LINK (SPECI AL) (900 MM 679. 000 0. 000
M 0. 000 0.00
36. 00000 0. 000 0. 00
0760 607-53172  *FENCE CHAIN LINK (1800 MV 412.100 0. 000
M 0. 000 0.00
60. 00000 0. 000 0. 00
0765 608-00000 *CONCRETE S| DEWALK 784.710 0. 000
M 0. 000 0.00
22.42000 0. 000 0. 00
0770 608-00006 *CONCRETE Sl DEWALK (150 MV) 2,707.170 0. 000
M2 194. 400 5, 258. 52
27. 05000 194. 400 5, 258. 52
0775 608-00010 *CONCRETE CURB RAMP 268. 930 0. 000
M 0. 000 0.00
52. 55000 0. 000 0. 00
0780 608-00020 *CONCRETE BI KEWAY 1, 345. 000 0. 000
M 0. 000 0.00
26. 38000 0. 000 0. 00
0785 608-10010  *SI DEWALK DRAI N 7.000 0. 000
EACH 0. 000 0.00
850. 00000 0. 000 0. 00
0790 609-21011 *CURB AND GUTTER TYPE 2 (SECTION |-M 943. 000 0. 000
M 0. 000 0.00
22. 70000 0. 000 0. 00
0795 609-21020 *CURB AND GUTTER TYPE 2 (SECTION I1-B) 1, 051. 780 0. 000
M 721. 500 18, 888. 87
26. 18000 721.500 18, 888. 87
0800 609-21021 *CURB AND GUTTER TYPE 2 (SECTION I1-M 918. 500 0. 000
M 0. 000 0.00
35. 00000 0. 000 0. 00
0805 609-21900 *CURB AND GUTTER TYPE 2 SPECI AL 648. 000 0. 000
M 0. 000 0.00
23.90000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0810 609-24000 *GUTTER TYPE 2 SPECI AL 192. 150 0. 000
M 38. 000 4,432.70
116. 65000 38. 000 4,432.70
0815 610- 00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 909. 900 0. 000
M 0. 000 0.00
33. 65000 0. 000 0.00
0820 612-00001 *DELI NEATOR (TYPE 1) 80. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0825 612-00002 *DELI NEATOR (TYPE 1) 55. 000 0. 000
EACH 0. 000 0.00
16. 00000 0. 000 0.00
0830 612-00021 *DELI NEATOR (TYPE 1) (BARRIER) 18. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0835 613-00404 *100 MM ELECTRI CAL CONDUI T ( MULTI DUCT) 1, 941. 000 0. 000
M 0. 000 0.00
36. 40000 0. 000 0.00
0835 MATERI AL ALLOWANCE M SC. | TEMS FOR MULTI DUCT 1, 940. 997
M 0. 000 0. 00
1. 02029 1, 940. 997 1, 980. 38
0835 MATERI AL ALLOWANCE 100 MM ELECTRI CAL CONDUI T 1, 940. 998
( MULTI DUCT)
M 0. 000 0.00
10. 10274 1, 940. 998 19, 609. 40
0835 MATERI AL ALLOWANCE 100MM ELEC COND ( MULTI DUCT) 0. 000
M 0. 000 0. 00
11. 12000 0. 000 0.00
0840 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI Q) 5, 590. 000 970. 000
M 701. 000 7,851. 20
11. 20000 1,671.000 18, 715. 20
0840 MATERI AL ALLOWANCE 50 MM PVC SCHEDULE 40 ROADWAY 4, 649. 000
M -701. 000 -1,373.96

1. 96000 3, 948. 000 7,738.08
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PRQJECT: I M 0251- 155 ESTI MATE NO. 0013
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0840 MATERI AL ALLOWANCE ACCESSORI ES 4, 649.503
M -700. 637 -235.54
0. 33618 3, 948. 866 1,327.53
0840 MATERI AL ALLOWANCE 50MM ELEC COND ( P) 0. 000
M 0. 000 0.00
2.29000 0. 000 0.00
0845 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 44.000 0. 000
M 0. 000 0. 00
17. 75000 0. 000 0.00
0845 MATERI AL ALLOWANCE 75 MM PVC CONDUI T ROADWAY 36. 000
M 0. 000 0.00
9. 06000 36. 000 326. 16
0850 613-10000 *W RI NG 1.000 0. 300
LS 0. 000 0. 00
24, 900. 00000 0. 300 7,470.00
0855 613-15100 *RECESSED LI GHT 12. 000 0. 000
EACH 0. 000 0.00
882. 00000 0. 000 0.00
0855 MATERI AL ALLOWANCE LI THONI A LAMP 12. 000
EACH 0. 000 0. 00
393. 30000 12. 000 4,719.60
0860 613-34400 *LI GHT STANDARD METAL (12.2 METER) 9. 000 0. 000
EACH 0. 000 0.00
1, 330. 00000 0. 000 0. 00
0860 MATERI AL ALLOWANCE LI GHT STANDARD 9. 000
EACH 0. 000 0. 00
693. 45000 9. 000 6, 241. 05
0865 613-34401 *LI GHT STANDARD METAL (12.2 METER) (SPECIAL) 27.000 13. 000
EACH 0. 000 0.00
1, 540. 00000 13. 000 20, 020. 00
0865 MATERI AL ALLOWANCE LI GHT STANDARD 14. 000
EACH 0. 000 0. 00

910. 80000 14. 000 12,751. 20
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NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
0870 613-35140  *LI GHT STANDARD STEEL HI GH MAST (42.7 METER) 2.000 0. 000
EACH 0. 000 0.00
10, 885. 00000 0. 000 0. 00
0870 MATERI AL ALLOMNCE LI GHT STANDARD 2.000
EACH 0. 000 0. 00
1, 402. 88500 2.000 2, 805. 77
0870 MATERI AL ALLOMNCE LI GHT STANDARD HI GH MAST 2.000
EACH 0. 000 0.00
7,793. 81750 2.000 15, 587. 64
0875 613-40010  *LI GHT STANDARD FOUNDATI ON 27.000 13. 000
EACH 0. 000 0. 00
535. 00000 13. 000 6, 955. 00
0875 MATERI AL ALLOMNCE SCREW ANCHOR 17. 000
EACH 0. 000 0.00
240. 40967 17. 000 4,086. 96
0875 MATERI AL ALLOMNCE LI GHT STD FOUNDATI ON 0. 000
EACH 0. 000 0. 00
240. 41000 0. 000 0. 00
0880 613-45048  *HI GH MAST FOUNDATI ON (DRI LLED CAI SSON) (1200 MV) 18. 200 0. 000
M 0. 000 0. 00
1, 460. 00000 0. 000 0. 00
0885 613-50000 *LOWERI NG DEVI CE 2. 000 0. 000
EACH 0. 000 0. 00
7, 288. 00000 0. 000 0. 00
0885 MATERI AL ALLOMNCE LOAERI NG DEVI CE 2.000
EACH 0. 000 0.00
5, 648. 56500 2.000 11, 297.13
0890 613-50100  *LI GHTI NG CONTROL CENTER 2. 000 0. 000
EACH 0. 000 0. 00
3, 260. 00000 0. 000 0. 00
0890 MATERI AL ALLOMNCE CONTROL CENTER 2.000
EACH 0. 000 0.00
1, 811. 25000 2.000 3, 622. 50
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0895 613-50150 * SECONDARY SERVI CE PEDESTAL 3.000 0. 000
EACH 0. 000 0. 00
1, 110. 00000 0. 000 0. 00
0900 613-70403  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) (SPECI AL) 36. 000 13. 000
EACH 0. 000 0. 00
660. 00000 13. 000 8, 580. 00
0900 MATERI AL ALLOMNCE LUM NAI RE 23. 000
EACH 0. 000 0. 00
361. 21500 23. 000 8, 307. 95
0905 613-71000 *LUM NAI RE H GH PRESSURE SODI UM (1000 WATT) 16. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0. 00
0905 MATERI AL ALLOMNCE LUM NAI RE 16. 000
EACH 0. 000 0. 00
45. 39630 16. 000 726. 34
0905 MATERI AL ALLOMNCE LUM NAI RE 16. 000
EACH 0. 000 0. 00
457. 50000 16. 000 7, 320. 00
0910 614-00011  *SIGN PANEL (CLASS I) 24. 640 0. 000
M2 0. 000 0. 00
220. 60000 0. 000 0. 00
0910 MATERI AL ALLOMNCE S| GN PANEL CLASS | 0. 000
M 27.997 1, 908. 55
68. 17000 27.997 1, 908. 56
0915 614-00012  *SIGN PANEL (CLASS I1) 10. 430 0. 000
M2 0. 000 0. 00
215. 00000 0. 000 0. 00
0915 MATERI AL ALLOMNCE SI GN PANEL CLASS || 0. 000
M 27.998 2,818. 87
100. 68000 27.998 2,818. 84
0920 614-00013  *SIGN PANEL (CLASS I11) 238. 660 0. 000
M2 0. 000 0. 00
207. 25000 0. 000 0. 00
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0920 MATERI AL ALLOWANCE SI GN PANEL CLASS |11 0. 000
e 241.994 34, 987. 50
144.58000 241.994 34,987. 49
0925 614-00200 *STEEL SI GN PCST (U 2) 16. 300 0. 000
M 0. 000 0.00
24. 00000 0. 000 0.00
0930 614-00220 *STEEL SI GN POST (63.5X63.5 MM TUBI NG 58. 500 0. 000
M 0. 000 0. 00
56. 00000 0. 000 0.00
0935 614-00357 *STEEL SI GN POST (S 75X8.0) 3. 600 0. 000
M 0. 000 0.00
96. 00000 0. 000 0.00
0940 614-00612 *STEEL SI GN POST (W 150X18) 37. 100 0. 000
M 0. 000 0. 00
155. 00000 0. 000 0.00
0945 614-00615 *STEEL SI GN POST (W 150X22) 9. 000 0. 000
M 0. 000 0.00
162. 00000 0. 000 0.00
0950 614-00818 *STEEL SI GN POST (W 200X27) 10. 600 0. 000
M 0. 000 0. 00
166. 00000 0. 000 0.00
0955 614-00821 *STEEL SI GN POST (W 200X31) 9. 200 0. 000
M 0. 000 0.00
175. 00000 0. 000 0.00
0960 614-01502 *STEEL SI GN SUPPORT (50- MM ROUND) ( POST AND SOCKET) 67. 000 0. 000
M 0. 000 0. 00
36. 00000 0. 000 0.00
0965 614-01552 *STEEL SI GN POST (65 MM ROUND) ( SLI PBASE) 62. 600 0. 000
M 0. 000 0.00
91. 00000 0. 000 0.00
0970 614-03001 * CONCRETE FOOTI NG ( TYPE 1) 8. 000 0. 000
EACH 0. 000 0. 00

450. 00000 0. 000 0. 00
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0975 614-03002 *CONCRETE FQOTI NG ( TYPE 2) 2. 000 0. 000
EACH 0. 000 0.00
575. 00000 0. 000 0.00
0980 614-03003 *CONCRETE FQOTI NG ( TYPE 3) 2.000 0. 000
EACH 0. 000 0.00
650. 00000 0. 000 0. 00
0985 614-03004 *CONCRETE FQOTI NG ( TYPE 4) 2. 000 0. 000
EACH 0. 000 0.00
750. 00000 0. 000 0.00
0990 614-07000 *MASK S| GN LEGEND 0. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0995 614-10015  *OVERPASS MOUNTED S| GN BRACKET 2. 000 0. 000
EACH 0. 000 0.00
2, 100. 00000 0. 000 0.00
1000 614-10650 *SI GN BRI DGE STRUCTURE (19 TO LESS THAN 21 METER 1. 000 0. 000
FRANE)
EACH 0. 000 0.00
23, 100. 00000 0. 000 0. 00
1000 MATERI AL ALLOMNCE 19>21 METER S| GN BRI DGE 0. 000
EACH 1. 000 20, 100. 00
20, 100. 00000 1. 000 20, 100. 00
1005 614-10700 *SI GN BRI DGE STRUCTURE (21 TO LESS THAN 23 METER 2.000 0. 000
FRANE)
EACH 0. 000 0.00
26, 500. 00000 0. 000 0. 00
1005 MATERI AL ALLOMNCE 21>23 METER S| GN BRI DGE 0. 000
EACH 2. 000 46, 800. 00
23, 400. 00000 2.000 46, 800. 00
1010 614-60300  *CANTI LEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 3. 000 0. 000
EACH 0. 000 0.00
16, 200. 00000 0. 000 0. 00
1010 MATERI AL ALLOWANCE 9>11 METER S| GN BRI DGE 0. 000
EACH 3. 000 39, 600. 00

13, 200. 00000 3. 000 39, 600. 00
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1015 614-60400  *CANTI LEVER STRUCTURE (12 TO LESS THAN 14 METER FRAME 1. 000 0. 000
EACH 0. 000 0. 00
19, 500. 00000 0. 000 0. 00
1015 MATERI AL ALLOMNCE 12>14 METER CANTI LEVER 0. 000
EACH 1. 000 16, 500. 00
16, 500. 00000 1. 000 16, 500. 00
1020 614-70117  *PEDESTRI AN SI GNAL FACE (400) 8. 000 0. 000
EACH 0. 000 0. 00
1, 370. 00000 0. 000 0. 00
1020 MATERI AL ALLOMNCE PEDESTRI AN S| GNAL FACE 8. 000
EACH 0. 000 0. 00
750. 00000 8. 000 6, 000. 00
1025 614-70336  *TRAFFI C SI GNAL FACE (300- 300- 300) 30. 000 0. 000
EACH 0. 000 0. 00
1, 630. 00000 0. 000 0. 00
1025 MATERI AL ALLOMNCE TRAFFI C SI GNAL FACE 30. 000
EACH 0. 000 0. 00
900. 00000 30. 000 27, 000. 00
1030 614-70560  *TRAFFI C SI GNAL FACE (300- 300- 300- 300- 300) 0. 000 0. 000
EACH 0. 000 0. 00
2, 680. 00000 0. 000 0. 00
1030 MATERI AL ALLOMNCE S| GNAL FACE 2.000
EACH 0. 000 0. 00
1, 656. 00000 2.000 3,312. 00
1035 614-72885  *TRAFFIC SI GNAL VEHI CLE DETECTOR ( SPECI AL) 1. 000 0. 000
EACH 0. 000 0. 00
9, 410. 00000 0. 000 0. 00
1035 MATERI AL ALLOMNCE DETECTOR 1. 000
EACH 0. 000 0. 00
7, 245. 00000 1. 000 7, 245. 00
1040 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 1. 000 0. 000
EACH 0. 000 0. 00
32, 400. 00000 0. 000 0. 00
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1040 MATERI AL ALLOWANCE DETECTI ON SYSTEM 1. 000
EACH 0. 000 0. 00
29, 497. 50000 1.000 29, 497. 50
1045 614-80312 *BARRI CADE ( TYPE 3 F-B) 3. 000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0.00
1050 614-81000 *TRAFFI C SI GNAL- LI GHT POLE STEEL 4.000 0. 000
EACH 0. 000 0. 00
6, 210. 00000 0. 000 0.00
1050 MATERI AL ALLOMANCE COMPONENTS OF SIG LT. POLE 4.000
EACH 0. 000 0. 00
199. 52213 4.000 798. 09
1050 MATERI AL ALLOMANCE TRAFFI C SI GNAL LI GHT POLE 4.000
EACH 0. 000 0. 00
3, 038. 00000 4.000 12,152.00
1055 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 4.000 0. 000
EACH 0. 000 0. 00
970. 00000 0. 000 0.00
1055 MATERI AL ALLOMANCE PEDESTAL POLE 4.000
EACH 0. 000 0. 00
400. 00000 4.000 1, 600. 00
1060 614-85115 I MPACT ATTENUATOR ( QUADGUARD) 2.000 0. 000
EACH 0. 000 0. 00
21, 800. 00000 0. 000 0. 00
1065 614-86105 *TELEMETRY ( Fl ELD) 1.000 0. 000
EACH 0. 000 0. 00
14, 760. 00000 0. 000 0.00
1065 MATERI AL ALLOMANCE TELEMETRY FI ELD & ACCESSORI ES 1.000
EACH 0. 000 0. 00
11, 300. 00000 1. 000 11, 300. 00
1070 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 1.000 0. 000
EACH 0. 000 0. 00

29, 995. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN
PRQJECT: I M 0251- 155 ESTI MATE NO. 0013
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

1070 MATERI AL ALLOWANCE CONTROLLER & ACCESSORI ES 1. 000
EACH 0. 000 0. 00
24, 850. 00000 1. 000 24, 850. 00
1075 615-00050 * EMBANKMVENT PROTECTOR TYPE 5 0. 000 0. 000
EACH 0. 000 0.00
1, 200. 00000 0. 000 0. 00
1080 616-30024 600 MM TRASH GUARD 6. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
1085 616-30036 900 MM TRASH GUARD 1. 000 0. 000
EACH 0. 000 0.00
300. 00000 0. 000 0.00
1090 616-30048 1200 MM TRASH GUARD 1.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
1095 616-30499 TRASH GUARD SPECI AL 3. 000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
1100 619-00010 WATER LI NE ( SPECI AL) 0. 000 0. 000
LS 0. 000 0. 00
59, 615. 00000 0. 000 0.00
1105 619-06080 DN200 DUCTI LE | RON PI PE 3. 500 3. 500
M 0. 000 0.00
141. 00000 3.500 493. 50
1110 619-10067 DN150 WELDED STEEL PI PE (JACKED) 214.900 40. 000
M 0. 000 0. 00
96. 00000 40. 000 3, 840. 00
1115 619-40160 *DN50 COPPER Pl PE 31. 500 0. 000
M 0. 000 0.00
100. 00000 0. 000 0.00
1120 619-40200 *DN65 COPPER PI PE 10. 400 0. 000
M 0. 000 0. 00

90. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
1125 619-50080 *DN25 PLASTIC PI PE 9, 379. 760 0. 000
M 0. 000 0.00
4. 10000 0. 000 0. 00
1130 619-50120 *DN40 PLASTIC PI PE 4,789. 600 0. 000
M 0. 000 0.00
7. 85000 0. 000 0. 00
1135 619-50160 *DN50 PLASTIC PI PE 2,352.510 6. 100
M 0. 000 0.00
10. 29000 6. 100 62.77
1140 619-50200 *DN65 PLASTIC PI PE 294.070 0. 000
M 0. 000 0.00
11. 00000 0. 000 0. 00
1145 619-50240 *DNBO PLASTIC PI PE 2, 247. 600 0. 000
M 0. 000 0.00
12. 50000 0. 000 0. 00
1150 619-50320  *DN100 PLASTI C PI PE 85. 360 3. 050
M 0. 000 0.00
25. 00000 3. 050 76. 25
1155 619-50480 *DN150 PLASTIC PI PE 2,515. 360 6. 100
M 0. 000 0.00
25. 00000 6. 100 152. 50
1160 619-50640 DN200 PLASTIC PI PE 0. 000 0. 000
M 0. 000 0.00
332. 00000 0. 000 0. 00
1165 619-71548 DN150 Al R AND VACUUM VALVE 0. 000 0. 000
EACH 0. 000 0.00
4,195. 00000 0. 000 0. 00
1170 619-73048  DN150 TANGENTI AL BLOW OFF 0. 000 0. 000
EACH 0. 000 0.00
1, 066. 00000 0. 000 0.00
1175 619-75048 DN150 GATE VALVE 0. 000 0. 000
EACH 0. 000 0.00
570. 00000 0. 000 0. 00
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PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
1180 619-75064 DN200 GATE VALVE 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
1185 621-00450  *DETOUR PAVEMENT 22, 029. 200 16, 404. 300
M2 0. 000 0. 00
23. 00000 16, 404. 300 377, 298. 90
1190 623-00162 *DRI P EM TTER TUBI NG 5, 554. 400 0. 000
M 0. 000 0. 00
2. 25000 0. 000 0. 00
1195 623-00164 *DRI P EM TTER 3, 437. 000 0. 000
EACH 0. 000 0. 00
2.50000 0. 000 0. 00
1200 623-00166  *DN20 EM TTER VALVE ASSEMBLY 24. 000 0. 000
EACH 0. 000 0.00
343. 00000 0. 000 0. 00
1205 623-00205 *DNLOO POP- UP SPRAY SPRI NKLER 464. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
1210 623-00328  *DN90 POP- UP ROTARY SPRI NKLER 1, 158. 000 0. 000
EACH 0. 000 0.00
32. 00000 0. 000 0. 00
1215 623-01716  *DN50 BACKFLOW PREVENTER 6. 000 0. 000
EACH 0. 000 0. 00
3, 250. 00000 0. 000 0. 00
1220 623-01748  *DN150 BACKFLOW PREVENTER 1. 000 0. 000
EACH 0. 000 0.00
8, 560. 00000 0. 000 0. 00
1225 623-02008 *DN25 DRAI N VALVE 28. 000 0. 000
EACH 0. 000 0. 00
95. 00000 0. 000 0. 00
1230 623-03112  *DN40 AUTOVATI C CONTROL VALVE 71.000 0. 000
EACH 0. 000 0.00
325. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
1235 623-03116  *DN50 AUTOVATI C CONTROL VALVE 6. 000 0. 000
EACH 0. 000 0.00
388. 00000 0. 000 0. 00
1240 623-03124  *DN80 AUTOMATI C CONTROL VALVE 20. 000 0. 000
EACH 0. 000 0.00
712. 00000 0. 000 0. 00
1245 623-04000 *CONTROL W RE 24 VOLT 41, 203. 500 0. 000
M 0. 000 0.00
0. 10000 0. 000 0. 00
1250 623-04002 *POWER SOURCE W RE 700. 000 0. 000
M 0. 000 0.00
14. 40000 0. 000 0. 00
1255 623-04008  *DN25 QUI CK- COUPLER VALVE 48. 000 0. 000
EACH 0. 000 0.00
145. 00000 0. 000 0. 00
1260 623-05024 *DNBO GATE VALVE 14. 000 0. 000
EACH 0. 000 0.00
378. 00000 0. 000 0. 00
1265 623-05048  *DN150 GATE VALVE 20. 000 0. 000
EACH 0. 000 0.00
705. 00000 0. 000 0. 00
1270 623-06900  *VALVE BOX 291. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0. 00
1275 623-07012  *DN40 WATER METER 1. 000 0. 000
EACH 1. 000 3, 357. 00
3, 357. 00000 1. 000 3, 357. 00
1280 623-07016 *DN50 WATER METER 5. 000 0. 000
EACH 0. 000 0.00
2, 925. 00000 0. 000 0.00
1285 623-07048  *DN150 WATER METER 1. 000 0. 000
EACH 0. 000 0.00
8, 500. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
1290 623-08108  *8 STATI ON AUTOMATI C CONTROLLER 1. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
1295 623-08112  *12 STATI ON AUTOVATI C CONTROLLER 4. 000 0. 000
EACH 0. 000 0.00
2, 800. 00000 0. 000 0.00
1300 623-08124  *24 STATI ON AUTOVATI C CONTROLLER 1. 000 0. 000
EACH 0. 000 0.00
2, 700. 00000 0. 000 0. 00
1305 623-08130  *30 STATI ON AUTOVATI C CONTROLLER 1. 000 0. 000
EACH 0. 000 0.00
3, 708. 00000 0. 000 0.00
1310 623-08140  *40 STATI ON AUTOVATI C CONTROLLER 1. 000 0. 000
EACH 0. 000 0.00
4,998. 00000 0. 000 0. 00
1315 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0.780
LS 0. 000 0.00
147, 100. 00000 0. 780 114, 738. 00
1320 626-00000  *MOBI LI ZATI ON 1. 000 0.595
LS 0. 000 0.00
, 594, 478. 00000 0.595 948, 714. 41
1325 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0.00
1, 000. 00000 0. 000 0.00
1330 627-00001  *PAVEMENT MARKI NG PAI NT 4,262.601 386. 191
L 1, 105. 000 5, 525. 00
5. 00000 1,491.191 7, 455. 96
1335 627-00005  *EPOXY PAVEMENT MARKI NG 1, 086. 000 0. 000
L 0. 000 0.00
25. 00000 0. 000 0. 00
1340 627-00025 *100 MM PAVEMENT MARKI NG TAPE ( REMOVABLE) 0. 000 0. 000
M 0. 000 0.00
7. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
1345 627-03003  *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE C) (I NLAI D) 449. 000 0. 000
M 0. 000 0.00
200. 00000 0. 000 0. 00
1350 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 19. 000 0. 000
VORD- SYMBOL
( ) M2 0. 000 0.00
165. 00000 0. 000 0. 00
1355 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 135. 050 0. 000
M 0. 000 0.00
100. 00000 0. 000 0. 00
1360 630-00000 *FLAGG NG 17, 435. 800 7, 096. 500
HOUR 564. 400 11, 852. 40
21. 00000 7, 660. 900 160, 878. 90
1365 630-00002  *TRAFFI C CONTROL SUPERVI SOR 654. 000 224. 000
DAY 18. 000 4,500. 00
250. 00000 242.000 60, 500. 00
1370 630-00003  *UNI FORVED TRAFFI C CONTROL 132. 500 132. 500
HOUR 0. 000 0.00
35. 00000 132. 500 4,637.50
1375 630-00007  *TRAFFI C CONTROL | NSPECTI ON 359. 000 94. 000
DAY 7.000 350. 00
50. 00000 101. 000 5, 050. 00
1380 630-00009 *TRAFFI C CONTROL VEHI CLE ( TRUCK) 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0.00
1385 630-80335  *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 5. 000 2.500
EACH 0. 000 0.00
200. 00000 2.500 500. 00
1390 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 18. 000 9. 000
EACH 0. 000 0.00
300. 00000 9. 000 2, 700. 00
1395 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 152. 000 63. 500
EACH 0. 500 32.50
65. 00000 64. 000 4,160. 00
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PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
1400 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 132. 000 53. 000
EACH 0. 500 50. 00
100. 00000 53. 500 5, 350. 00
1405 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 28. 000 14. 000
EACH 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
1410 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 40. 932 15. 451
M2 1. 950 167. 93
86. 12000 17. 401 1, 498.57
1415 630-80350  *VERTI CAL PANEL 118. 000 44. 500
EACH 0. 000 0. 00
75. 00000 44. 500 3, 337.50
1420 630-80355  *PORTABLE MESSAGE S| GN PANEL 4. 000 2.000
EACH 0. 000 0.00
26, 000. 00000 2.000 52, 000. 00
1425 630-80360  *DRUM CHANNELI ZI NG DEVI CE 648. 000 211. 000
EACH 0. 000 0. 00
65. 00000 211. 000 13, 715. 00
1430 630-80370  CONCRETE BARRI ER ( TEMPORARY) 8, 002. 000 3, 926. 000
M 0. 000 0. 00
38. 00000 3, 926. 000 149, 188. 00
1435 630-80380  *TRAFFI C CONE 200. 000 100. 000
EACH 0. 000 0. 00
15. 00000 100. 000 1, 500. 00
1440 630-80510  *MOBI LE PAVEMENT NMARKI NG ZONE 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0. 00
1445 630-85006  *| MPACT ATTENUATOR ( SAND FI LLED PLASTI C BARREL) 10. 000 5. 000
TEMPORAR
( ) EACH 0. 000 0. 00
3, 000. 00000 5. 000 15, 000. 00
1450 630-86810  *TRAFFI C SI GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
8, 960. 00000 2.000 17, 920. 00



CONTI D C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 32

PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

1455 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1460 700-70011  F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0. 00
1465 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1470 700-70020 F/ A ON-THE-JOB TRAI NEE 4,292. 400 1,125. 600
EACH 0. 000 0.00
1.00000 1,125. 600 1,125.60
1475 700-70022 F/A QIT PILCT 1, 106. 400 24. 000
F A 0. 000 0.00
1. 00000 24.000 24.00
1480 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 70, 438. 740 0. 000
F A 0. 000 0. 00
1.00000 0. 000 0. 00
1485 700-70035 F/ A EARLY COVPLETI ON | NCENTI VE 200, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1490 700-70130 F/ A REPAI R 7,039. 530 6, 019. 290
F A 0. 000 0. 00
1.00000 6,019. 290 6,019. 29
1495 700-70190 F/ A ELECTRI C SERVI CE 10, 562. 280 5, 231. 000
F A 0. 000 0.00
1. 00000 5, 231. 000 5,231.00
1500 700-70260 F/ A WATER TAPS 56, 957. 210 3, 822. 620
F A 0. 000 0. 00
1.00000 3,822.620 3, 822.62
1505 700-70380 F/ A EROSI ON CONTROL 23, 155. 230 1, 750. 000
F A 3, 750. 000 3, 750. 00

1. 00000 5, 500. 000 5, 500. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
1510 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1790 625-00001  CONST SURVEYI NG (HOUR) MCR LI NE #1 103. 400 18. 000
HOUR 0. 000 0.00
100. 00000 18. 000 1, 800. 00
1795 601-03020 CONC CL D (M SC) MCR LI NE #2 13. 400 13. 400
B 0. 000 0.00
615. 00000 13. 400 8, 241. 00
1805 630-80358  FLASH ARROW PANEL (C TY) MCR LI NE | TEM #3 4. 000 1. 500
EACH 0. 000 0.00
4, 500. 00000 1. 500 6, 750. 00
1810 900-00006  ADDED | TEM (DOLLAR)/ MCR LI NE #4 ADDED | TEM ( SEVER 3, 800. 000 3, 250. 000
REPAI R
) DOL 550. 000 550. 00
1. 00000 3, 800. 000 3, 800. 00
1815 900-00006  ADDED | TEM (DOLLAR)/ MCR LI NE #5 - UNI FORM TRAFFI C 71, 786. 650 6,414.510
CONTROL
DOL 22,477. 300 22,477.30
1. 00000 28, 891. 810 28, 891. 81
1820 900-00006  ADDED | TEM (DOLLAR)/ MCR LI NE #8, ADDED | TEM ( \EEDS) 16, 343. 470 2, 585. 980
DOL 0. 000 0.00
1. 00000 2,585. 980 2,585. 98
1830 203-01500  BLADI NG 190. 000 45. 000
HOUR 8. 000 1, 000. 00
125. 00000 53. 000 6, 625. 00
1840 900-00014  ADDED | TEM (LUMP SUM)/ STABI LI ZATI ON TO 1800 MM RAMP C 1. 000 1. 000
LS 0. 000 0.00
5, 345. 77000 1. 000 5,345. 77
1845 607-11525  FENCE ( PLASTI Q) 0. 000 0. 000
M 0. 000 0.00
15. 05000 0. 000 0. 00
1855 900- 00006  ADDED | TEM (DOLLAR)/ UTI LI TY DELAYS 15, 000. 000 15, 000. 000
DOL 0. 000 0.00
1. 00000 15, 000. 000 15, 000. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

1870 202-00700 REM LI GHT STANDARD MCR LI NE #12 31. 000 0. 000
EACH 5. 000 3, 162. 50
632. 50000 5. 000 3,162.50
1875 900- 00006 ADDED | TEM (DOLLAR)/ MCR LI NE #13 13. 000 0. 000
DOL 4.000 3, 000. 00
750. 00000 4.000 3, 000. 00
1880 900- 00006 ADDED | TEM (DOLLAR)/ PACKAGE B 7,239.520 0. 000
DOL 7,239.520 7,239.52
1. 00000 7,239.520 7,239.52
1885 506-00010 RI PRAP (SPECI AL) RI P RAP (SPECI AL) 135. 000 0. 000
M3 135. 000 12,919.50
95. 70000 135. 000 12,919.50
1890 900-00014 ADDED | TEM (LUMP SUM/ 27TH ST. WATERLI NE 1.000 0. 000
LS 1. 000 6, 226. 18
6, 226. 18000 1.000 6, 226. 18
1895 900-00014 ADDED | TEM (LUMP SUM/ MCR LI NE #16, SUBGRADE 1. 000 0. 000
STABI LI ZATI ON
LS 0. 000 0.00
4, 140. 70000 0. 000 0. 00
1900 900-00014 ADDED | TEM (LUMP SUM/ ADDED | TEM (LS) DQOZI NG 1.000 0. 000
LS 0. 000 0. 00
6, 383. 48000 0. 000 0.00
1910 900-00012 ADDED | TEM (METER)/ 750MM RCP ( SPECI AL) 36. 600 0. 000
M 0. 000 0.00
810. 00000 0. 000 0.00
1920 900-00014 ADDED | TEM (LUMP SUM/ | RRI GATI ON CONTROLLERS 1.000 0. 000
LS 0. 000 0. 00
32, 167. 38000 0. 000 0.00
1925 610- 00055 MEDI AN COVER MATL ( STONE) 1, 433. 000 0. 000
M 0. 000 0.00
19. 14000 0. 000 0.00
1930 613-00202 INST 50 MM ELEC COND (JACKED) MCR LI NE #20 22.000 0. 000
M 0. 000 0. 00

64. 32000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

1935 210- 04020 MODI FY | NLET 1.000 0. 000
EACH 0. 000 0. 00
1, 235. 00000 0. 000 0. 00
1945 900-00014 ADDED | TEM (LUVMP SUM/ RELOCATE | NLET 1. 000 0. 000
LS 0. 000 0. 00
6, 364. 63000 0. 000 0. 00
1950 900-00014 ADDED | TEM (LUMP SUM / 1.000 0. 000
LS 0. 000 0. 00
5, 367. 26000 0. 000 0. 00
1955 900-00014 ADDED | TEM (LUWMP SUM / 1. 000 0. 000
LS 0. 000 0. 00
1,221. 28000 0. 000 0. 00
1960 900-00014 ADDED | TEM (LUMP SUM / 1.000 0. 000
LS 0. 000 0. 00
16, 736. 02000 0. 000 0. 00
1965 900-00014 ADDED | TEM (LUMP SUM/ MCR LI NE #25 ( MOBI LI ZATI ON) 1. 000 0. 000
LS 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
1990 604-39000 MH SPEC 1.000 0. 000
EACH 0. 000 0. 00
6, 008. 00000 0. 000 0. 00
2005 900- 00006 ADDED | TEM (DOLLAR)/ MCR LI NE #31, ADDED | TEM ( MOW NG 8, 713. 750 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
2020 900-00014 ADDED | TEM (LUMP SUM/ LANDSCAPI NC 1.000 0. 000
LS 0. 000 0. 00
33, 264. 00000 0. 000 0. 00
2025 900- 00006 ADDED | TEM (DOLLAR)/ MCR LI NE #34, ADDED | TEM (DRI VE 1. 000 0. 000
PANS]
) DOL 0. 000 0. 00
1, 787. 00000 0. 000 0. 00
2030 900-00014 ADDED | TEM (LUMP SUM/ MODI FY DETENTI ON BASI NS 1.000 0. 000
LS 0. 000 0. 00

43, 349. 51000 0. 000 0. 00



CONTI D C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

2035 900-00014 ADDED | TEM (LUMP SUM/ DROUGHT SEEDI NG 1.000 0. 000
LS 0. 000 0. 00
220, 947. 00000 0. 000 0.00
2040 900-00014 ADDED | TEM (LUMP SUM/ MCR LI NE #35 (FENCE GATES) 1. 000 0. 000
LS 0. 000 0.00
2, 957. 45000 0. 000 0. 00
2045 900-00014 ADDED | TEM (LUMP SUM/ MCR LI NE #36 ( TRACER W RE) 1.000 0. 000
LS 0. 000 0. 00
1, 520. 95000 0. 000 0.00
2055 900- 00014 ADDED | TEM (LUMP SUM/ MCR LI NE #38 (HBP DI AMOND 1. 000 0. 000
GRI ND)
) LS 0. 000 0.00
1, 218. 75000 0. 000 0. 00
2060 900-00014 ADDED | TEM (LUMP SUM / 1.000 0. 000
LS 0. 000 0. 00
3, 175. 69000 0. 000 0.00
2065 900- 00014 ADDED | TEM (LUMP SUM/ MCR LI NE #40 1. 000 0. 000
LS 0. 000 0.00
3, 434. 00000 0. 000 0. 00
2070 900-00014 ADDED | TEM (LUMP SUM/ MCR LI NE #41 1.000 0. 000
LS 0. 000 0. 00
1, 286. 06000 0. 000 0.00
2075 900- 00014 ADDED | TEM (LUMP SUM / 1. 000 0. 000
LS 0. 000 0.00
3, 409. 74000 0. 000 0. 00
2080 900- 00006 ADDED | TEM (DOLLAR)/ MCR LI NE #43, REMOVE/ REPLACE 5, 225. 060 0. 000
CONCRETE
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
2085 900- 00006 ADDED | TEM (DOLLAR)/ MEDI AN SEEDI NG 22,743. 060 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
2090 403-00720 HBP ( PATCHI NG ( ASPH) 135. 090 0. 000
T 0. 000 0. 00

168. 00000 0. 000 0. 00



CONTI D: C12583 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37
PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY BI D | TEMS
2095 900-00014  ADDED | TEM (LUMP SUM)/ | RRI GATI ON | MPROVEMENTS 1. 000 0. 000
LS 0. 000 0.00
58, 299. 21000 0. 000 0. 00
2100 900- 00006  ADDED | TEM ( DOLLAR)/ 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $14,911,434.76$  511,481.22$ 7,068, 393. 58
CAT NO0280 ROADWAY BI D | TEMS (NON- FED Al D)
1515 214-00000  *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0.00
24, 950. 00000 0. 000 0. 00
CAT 0280  CURRENT AMT $ 24,950.00 $ 0.00$% 0.00
CAT NOO300 RETAI NI NG WALLS
1520 203-00100  *MJCK EXCAVATI ON 3, 499. 000 2, 089. 000
MB 1, 410. 000 7, 755. 00
5. 50000 3, 499. 000 19, 244. 50
1525 206- 00000  *STRUCTURE EXCAVATI ON 5, 758. 000 5,911. 370
MB -1, 410. 000 -3,172.50
2. 25000 4,501. 370 10, 128. 08
1530 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 15, 566. 000 9, 129. 680
MB 2,438. 320 18, 896. 98
7. 75000 11, 568. 000 89, 652. 00
1535 206-00360  MECHANI CAL REI NFORCEMENT OF SOl L 12, 265. 000 5, 767. 180
MB 2, 301. 820 5,179. 10
2. 25000 8, 069. 000 18, 155. 25
1540 304- 09000 * AGGREGATE BASE COURSE ( SPECI AL) 0. 000 0. 000
MB 0. 000 0. 00
10. 50000 0. 000 0. 00
1545 420-00110  GEOTEXTI LE ( DRAI NAGE) (CLASS A) 0. 000 0. 000
M2 0. 000 0. 00
1. 50000 0. 000 0. 00
1550 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 0. 000 0. 000
M 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 RETAI NI NG WALLS

1555 504- 04420 PRECAST PANEL FACI NG 2,487.000 1,681.010
%4 -156. 000 -25,740.00
165. 00000 1,525.010 251, 626. 65
1555 MATERI AL ALLOMNCE MSE STEEL REI NFORCI NG STRI PS 384.478
M2 156. 001 8,428. 68
54. 02962 540. 479 29, 201. 87
1555 MATERI AL ALLOMANCE MSE WALL PANELS A, Al, B, Bl 0. 000
%4 1, 359.810 40, 060. 00
29. 46000 1, 359.810 40, 060. 00
1560 601-03050 CONCRETE CLASS D (WALL) 284. 060 35. 880
MB 0. 000 0. 00
450. 00000 35. 880 16, 146. 00
1565 601-40300 *STRUCTURAL CONCRETE COATI NG 5, 946. 000 0. 000
%4 0. 000 0. 00
3.30000 0. 000 0. 00
1570 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 11, 186. 000 846. 400
KG 0. 000 0. 00
1. 00000 846. 400 846. 40
1575 603-10240 600 MM CORRUGATED STEEL PI PE 0. 000 0. 000
M 0. 000 0. 00
100. 00000 0. 000 0. 00
1850 900-00006 ADDED | TEM (DOLLAR)/ PANEL FACI NG MSE WALL PRI CE -12,961. 580 -12,961. 580
REDUCTI ON
DOL 0. 000 0. 00
1. 00000 -12,961. 580 -12,961.58
1905 900-00014 ADDED | TEM (LUMP SUM/ SAWCUT COPI NG 1.000 0. 000
LS 0. 000 0. 00
1, 955. 75000 0. 000 0. 00
1940 900-00015 ADDED | TEM (CUBI C METER)/ CLASS | PRI CE | NCREASE 8, 965. 000 0. 000
MB 0. 000 0. 00
2.47000 0. 000 0.00

CAT 0300 CURRENT AMT $ 760, 560.27 $ 51,407.26$%  462,099. 17
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 TEMPORARY BRI DGE K- 18-CV

1580 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 0. 000 0. 000
M2 0. 000 0.00
2. 40000 0. 000 0.00
1585 202-00503 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 19. 000 19. 000
M2 0. 000 0.00
300. 00000 19. 000 5, 700. 00
1590 206-00000  *STRUCTURE EXCAVATI ON 0. 000 0. 000
VB 0. 000 0.00
2. 25000 0. 000 0.00
1595 206-00100  *STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
VB 0. 000 0.00
7. 75000 0. 000 0. 00
1600 206-00200  STRUCTURE BACKFI LL (CLASS 2) 0. 000 0. 000
VB 0. 000 0.00
0. 50000 0. 000 0.00
1605 403-35324  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG S) ( ASPHALT) 0. 000 0. 000
(109) (AC- 20R)
T 0. 000 0.00
50. 00000 0. 000 0. 00
1610 502-00460 *PILE TIP 0. 000 0. 000
EACH 0. 000 0.00
73. 00000 0. 000 0.00
1615 502-11274  *STEEL PILING (HP 310X110) 0. 000 0. 000
M 0. 000 0.00
75. 00000 0. 000 0. 00
1620 509-00000  STRUCTURAL STEEL 0. 000 0. 000
KG 0. 000 0.00
5. 25000 0. 000 0.00
1625 512-00101  BEARI NG DEVI CE (TYPE 1) 0. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
1630 601-01040 CONCRETE CLASS B ( BRI DGE) 0. 000 0. 000
VB 0. 000 0.00

220. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 TEMPORARY BRI DGE K- 18- CV
1635 601-03040 CONCRETE CLASS D (BRI DGE) 0. 000 0. 000
B 0. 000 0.00
550. 00000 0. 000 0. 00
1640 602-00000  REI NFORCI NG STEEL 0. 000 0. 000
KG 0. 000 0.00
0. 85000 0. 000 0. 00
1645 618-00142 PRESTRESSED CONCRETE | (BT1070) 0. 000 0. 000
M 0. 000 0.00
367. 00000 0. 000 0. 00
1650 630-80370 CONCRETE BARRI ER ( TEMPORARY) 60. 000 30. 000
M 0. 000 0.00
38. 00000 30. 000 1, 140. 00
1800 900-00014  ADDED | TEM (LUMP SUM)/ CMO #2 TEMP BRI DGE 1. 000 1. 000
LS 0. 000 0.00
109, 835. 75000 1. 000 109, 835. 75
CAT 0301  CURRENT AMT $  117,815.75$ 0.00$ 116,675.75
CAT NO0302 BRI DGE K- 18- GG
1655 202-00400 *REMOVAL OF BRI DGE 2. 000 1. 000
EACH 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
1660 206-00000  *STRUCTURE EXCAVATI ON 1, 030. 500 588. 000
B 0. 000 0.00
2. 25000 588. 000 1, 323. 00
1665 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 2, 633. 800 281. 000
B 0. 000 0.00
7. 75000 281. 000 2,177.75
1670 206-00200 STRUCTURE BACKFI LL (CLASS 2) 338. 000 152. 000
B 0. 000 0.00
0. 50000 152. 000 76. 00
1675 206-01750  *SHORI NG 1. 000 0. 500
LS 0. 000 0.00
33, 000. 00000 0.500 16, 500. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 BRI DGE K- 18-GG

1680 502-00460 *PILE TIP 216. 000 108. 000
EACH 0. 000 0.00
73. 00000 108. 000 7, 884. 00
1685 502-11274  *STEEL PILING (HP 310X110) 1, 845. 200 837. 000
M 0. 000 0.00
75. 00000 837. 000 62, 775. 00
1685 MATERI AL ALLOWANCE STEEL PI LI NG 0. 000
M 0. 000 0.00
1. 00000 0. 000 0.00
1685 MATERI AL ALLOWANCE STEEL PI LI NG 0. 000
M 0. 000 0.00
1. 00000 0. 000 0.00
1685 MATERI AL ALLOWANCE STEEL PI LI NG 1, 264. 000
M 0. 000 0.00
60. 00000 1, 264. 000 75, 840. 00
1690 507-00105 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) ( COLORED) 456. 310 0. 000
VB 0. 000 0.00
266. 40000 0. 000 0.00
1695 514-01011 BRI DGE RAIL (STEEL) 212. 000 0. 000
M 0. 000 0.00
240. 00000 0. 000 0.00
1695 MATERI AL ALLOWANCE BRI DGE RAI L ( STEEL) 212. 000
M 0. 000 0.00
142. 95000 212. 000 30, 305. 40
1700 518-00000 BRI DGE COVPRESS| ON JOI NT SEALER 111. 000 0. 000
M 0. 000 0.00
27.00000 0. 000 0.00
1705 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MV 74.000 0. 000
M 0. 000 0.00
370. 00000 0. 000 0.00
1705 MATERI AL ALLOWANCE EXPANSI ON DEVI CE & COVER PLATES 74.000
M 0. 000 0.00

224.98000 74.000 16, 648. 52
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PCN: 12583-BI D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 BRI DGE K- 18- GG
1710 601-01040 CONCRETE CLASS B (BRI DGE) 578. 000 289. 000
MB 0. 000 0. 00
220. 00000 289. 000 63, 580. 00
1715 601-03040 CONCRETE CLASS D (BRI DGE) 2,712.012 995. 000
MB 277.232 152, 477. 60
550. 00000 1,272.232 699, 727. 60
1720 601-03540  CONCRETE CLASS DT ( DECK TOPPI NG) 286. 000 66. 700
MB 36. 800 12, 880. 00
350. 00000 103. 500 36, 225. 00
1725 601-06040 *CONCRETE CLASS SF (SI LI CA FUME MODI FI ED) 185. 000 0. 000
MB 0. 000 0. 00
475. 00000 0. 000 0. 00
1730 601-40300 *STRUCTURAL CONCRETE COATI NG 9, 072. 000 0. 000
M2 0. 000 0. 00
3.30000 0. 000 0. 00
1735 602- 00000  REI NFORCI NG STEEL 257, 947. 000 137, 852. 500
KG 0. 000 0. 00
0. 85000 137, 852. 500 117, 174. 63
1735 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
KG 0. 000 0.00
1. 00000 0. 000 0. 00
1735 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
KG 0. 000 0. 00
1. 00000 0. 000 0. 00
1735 MATERI AL ALLOMNCE REI NFORCI NG STEEL 0. 000
KG 0. 000 0.00
0. 40000 0. 000 0. 00
1740 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 236, 512. 000 54, 197. 000
KG 54, 197. 000 54, 197. 00
1. 00000 108, 394. 000 108, 394. 00
1745 606- 00720  *GUARDRAIL TYPE 7 (STYLE CC) 122. 000 0. 000
M 0. 000 0. 00
180. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 BRI DGE K- 18-GG

1750 606-11000 *BRI DGE RAIL TYPE 10 249. 000 0. 000
M 0. 000 0. 00
270. 00000 0. 000 0.00
1750 MATERI AL ALLOWANCE BRI DGE RAIL TYPE 10 274.000
M 0. 000 0.00
129. 85000 274.000 35, 578. 90
1755 613-00200 *50 MM ELECTRI CAL CONDUI T 440. 000 54. 822
M 110. 000 1,716. 00
15. 60000 164. 822 2,571.22
1755 MATERI AL ALLOWANCE ELEC. COND. 385. 001
M -109. 994 -100. 10
0. 91005 275. 007 250. 27
1760 613-00300 *75 MM ELECTRI CAL CONDUI T 369. 000 79. 850
M 31. 000 847.85
27. 35000 110. 850 3,031.75
1760 MATERI AL ALLOWANCE ELEC. COND. 199. 553
M -31.002 -48.08
1.55087 168. 551 261. 40
1765 618-00002 *PRESTRESSI NG STEEL W RE OR STRAND 12, 293. 000 0. 000
M\M 0. 000 0. 00
12. 00000 0. 000 0.00
1765 MATERI AL ALLOWANCE POST TENSI ONI NG MATERI ALS 12,292. 997
MM 0. 000 0.00
3.20768 12, 292. 997 39, 432. 00
1765 MATERI AL ALLOWANCE POST- TENSI ONI NG MATERI ALS 12, 286. 840
M\M 0. 000 0. 00
1. 57300 12, 286. 840 19, 327. 20
1770 618-00005 * PRESTRESSI NG STEEL BAR 662. 000 0. 000
MM 0. 000 0.00
50. 00000 0. 000 0.00
1825 900-00014 ADDED | TEM (LUMP SUM/ STR. K-18- GG POST- TENSI ONED 1.000 0.500

ANCHOR SYSTEM
LS 0. 000 0. 00

28, 428. 67000 0.500 14, 214. 34
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 BRI DGE K- 18-GG

1835 900-00014  ADDED | TEM (LUMP SUM/ ADDED | TEM STR K- 18-GG 1. 000 1. 000
ALTERATI ONS
LS 0. 000 0.00
2,100. 27000 1. 000 2,100. 27
1860 900-00006  ADDED | TEM (DOLLAR)/ STR K- 18- GG ALERATI ONS 2 12, 244. 060 12, 244. 060
DOL 0. 000 0.00
1. 00000 12, 244. 060 12, 244. 06
1865 605-00060 150 MM PP UNDERDRAI N UNDERDRAI N FOR STR K- 18- GG 82. 000 41. 000
ABUTMENTS
M 0. 000 0.00
63. 84000 41. 000 2,617. 44
1915 900-00006  ADDED | TEM (DOLLAR)/ MCR LINE # 19 (BRI DGE LI GHTI NG) 4,281.500 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1970 900-00012  ADDED | TEM (METER)/ MCR LINE #26 (BRI DGE RAIL TYPE 10) 25. 000 0. 000
M 0. 000 0.00
129. 85000 0. 000 0.00
1975 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #27, ADDED | TEM (S. B. 1. 000 0. 000
STR. K- 18- GG APPROACH SLABS)
LS 0. 000 0.00
10, 000. 00000 0. 000 0. 00
1980 900-00006  ADDED | TEM (DOLLAR)/ MCR LINE #28, ADDED | TEM ( MODI FY 1, 709. 500 0. 000
LI GHTI NG STR K- 18- GG
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1985 900-00014  ADDED | TEM (LUMP SUM)/ ADDED | TEM ( RELOCATE Sl GNALS 1. 000 0. 000
STR. K- 18- GO
LS 0. 000 0.00
22, 871. 65000 0. 000 0. 00
2000 900-00006 ADDED | TEM (DOLLAR)/ DI AMOND GRIND SB STR. K- 18- GG 2, 893. 750 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
2010 900-00014  ADDED | TEM (LUMP SUM)/ MCR LI NE #32, ADDED | TEM ( COVER 1. 000 0. 000
PLATES)
LS 0. 000 0.00
7, 305. 00000 0. 000 0. 00
2015 614-10110 MOD AND I NST SI GN BRDG STR MCR LI NE #33 2. 000 0. 000
EACH 0. 000 0.00

2,300. 00000 0. 000 0. 00
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PCN: 12583- Bl D ESTI MATE RUN 03/ 07/ 2001
PRQJECT: I M 0251- 155 ESTI MATE NO 0013 10: 46: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 BRI DGE K- 18-GG

2050 900- 00006 ADDED | TEM (DOLLAR)/ MCR LI NE #37 (PAW. FASTENERS) 646. 880 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0302 CURRENT AMI $ 3,197,646.27 $ 221,970.27$ 1,420, 259. 75
CAT NO0400 C. E. BID I TEMS

1775 620-00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1.000
EACH 0. 000 0. 00
82, 000. 00000 1. 000 82, 000. 00
1780 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
1785 700-70220 F/ A PHONE SERVI CE CE | TEM 643.770 0. 000
F A 453. 750 453. 75
1. 00000 453. 750 453.75
CAT 0400 CURRENT AMT $ 114,643.77 % 453.75%  114,453.75

PROJECT TOTAL CURRENT AMI $19, 127,050.82 % 785,312.50 % 9, 181, 882. 00



